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Memo g%&z f"

From: F. K. KOOB
To: Charlie KLEEMAN

Subj: EZ CHEMICAL COMPANY, INC LAUREL & CANAL STS, PHILA., PA

1. U.S. EPA was requested to corduct a joint inspection of the
subject business’'s premises on 4 April 89 by Mr. J. JANDA of the
Philadelphia Fire Department. He indicated that EZ was thought to
be in violation of Title III SARA as evidenced by the company’'s
official(s) failure to comply with the provisions of a "Cease and
Desist " order issued by the Philadelphia Licensing and Inspection
Department.

2. I arrived on scene 0930 5 April 89 and met with representatives
from the City of Philadelphia’'s Managing Director’'s Office, Fire
Marshall's Office, Fire Department, Licensing and Inspection
Department, and Solicitor’'s Office. Access to the premises was
freely given by the operator and an examination of the property was
commenced. ’

3. EZ Chemical Company 1s approximately 1.5 acres 1in size. The
main building fronts on Laurel Street which is appx. two blocks
from I 95. Adjacent to the site to the southeast 1s a meat

packing/processing plant. Due south at 1060 Delaware Ave 1is an
apartment complex. On to the west immediately adjacent to EZ is a
bus/limosine garage. The site 1is situated appx. 1/4 mile inland
from the Delaware River and Penn Treaty Park. To the south appx
1/2 mile 1s Elfreth’'s Alley a National Historical Landmark.

4, The Philadelphia Fire Department reported at a meeting held
at the conclusion of the joint inspection that the neighboring
business’'s have made complaints concerning fuming drums, vapours
and obnoxious odors. The fire department has been required to
respond to a number of fires, sources for which have been thus far
attributed to vandals. The local fire company tasked with response
to fires at the site (Engine 29) has expressed repeatedly concern
over their ability to adequately respond to future fires. Engine
29 has prepared a Fire and Explosion Contingency Plan specific to
EZ.

5. EZ 1is operated as a chemical '"reclamation" plant, temporary
chemical storage facility, and a production plant for water
treatment and purification chemicals. The site's perimeter is
bounded by a chain link fence which has fallen down along the south
western property line. The main yard is filled with stacked 55 gal
drums with and without labeling. There are a number of drums
labeled Aniline. Empty drums are mixed with full drums. A reliable
inventory and site locator for the materials reported to be onboard
is not available.{(encl.l1) The main building contains various
chemicals in 55 gal drums and open cartons. On the second floor
of the building, the fire department has located a laboratory of
sorts which bas been apparently abandoned along with a number



labeled and unlabeled chemicals stored in a haphazard fashion.
(encl.2). There are thirty (30) fixed storage tanks in the vard.
(encl.3) On the south western end of the property a large bulk
liquid storage tank (appx 70ft height x 60 ft diam.) serves as a
warehouse for a large number of damaged drums and containers some
of which contain ligquids and solid chemicals of an undetermined
identity. Access into the tank is accomplished by hole which has
been cut in the side of the tank large enough for a 5 ton truck to
drive through.

5. Within the site’'s perimeter there are two sewer drains, It is
suspected that a discharge of chemicals into the southern drain has
taken place as evidenced by discoloration of the ground immediately
adjacent to the drain and also by the presence of an undetermined
chemical puddled on the ground appx one foot from the drain . The
run off from the property empties into the street and discharges
intoc a sewer culvert adjacent to the facility’'s main gate. This
sewer 1s reported to empty into the Philadelphia’'s water treatment
plant however during periods of heavy rainfall runoff 1is directly
discharged into the Delaware River.

7. The Philadelphia Fire Department has expressed a strong concern
over the potential threat of fire and explosion due to incompatible
storage of HAZ MAT's or arson. Potential 1impact on surrounding
population and major transportation arteries as a result of the
aforementioned is significant.

FNE 2

Encl. 1 EZ Self Reported Site Inventory
2 Phila. Fire Depart. Lab Inventory
3. Above Ground Storage Tank Inventory
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E. FUNDING REQUEST DRAFTED FOR RA REVIEW ON 4/7/89.

F. SAFETY PLAN PREPARED. ARRANGEMENTS MADE FOR MOBILE COMMAND
POST TO BE ON SCENE TOMORROW 4/7/89.

ITII. FUTURE PLANS

A. 0O5Cs TO BRIEF REGIONAL ADMINISTRATOR ON 4/7/89 TO EFFECT
EXPEDITIQUS FUNDING OF THIS SITE.

B. REGIONAL ERCS (GUARDIAN) TO BE ACTIVATED AND ON SITE 4/7/89.
C. 08Cs AND TAT TO COORDINATE LOGISTICS OF MOBILIZATION.
D. 05Cs AND TAT TO COORDINATE WITH PFD FOR CONTINGENCY PLANNING
E. FOLLOWING RA APPROVAL OF PROJECT:
- SECURITY GUARDS TO BE OBTAINED TO RELIEVE PPD PERSONNEL.
~ BREACHES IN FENCE TO BE REPAIRED OR REPLACED 4/7/89.

- QOPA SINCLAIR TO COORDINATE PRESS RELEASE: NEWS MEDIA
EXPECTED ON SCENE 4/7/89.

F. CRES TO INVESTIGATE OTHER VIABLE PRPs FROM DRUM LABELS OR
POSSIBLE CLIENT LISTINGS/RECORDS.

JERRY HESTON, 0S8C
GEORGE ENGLISH, 0SC
EPA REGION III
PHILADELPHIA, PA



To: ERD/OERR (EPAS511)

To: JACK.OWENS (EPA93012)

To: G.CRYSTALL (EFA93028)

To: REGIONO3.TAT (EFA9322)

To: C.KLEEMAN (EPAS340)

To: RRC (EPA9374)

From: REGIONO3.TAT (EPA9322) Delivered: Thu 19-July-90 ©9:14 EDT Bye 16

Subject: EMERGENCY RESPONSE TO EZ CHEMICAL
Mail Id: IPM-163-900719-083240489

POLREP#1 AND FINAL

EMERGENCY Response-EZ CHEMICAL

PHILADELPHIA, PA
ATTN GREGG CRYSTALL, CHARLIE KLEEMAN AND STEFHEN LUTFIG

SITUATION (2000 HOURS JULY 18, 1990)

A. PHILADELPHIA FIREMEN WERE CALLED SOMETIME IN THE MORNING TO
SPRAY DOWN LAUREL STREET BECAUSE THERE WAS OIL ON IT. LATER
THEY RESPONDED TO COMPLAINTS BY MOTORISTS THAT THE LIQUID ON THE
STREET WAS CAUSING THE PAINT TO COME OFF THEIR VEHICLES.

B. EFA WAS CONTACTED AT 1500 HRS. BY THE PHILADELPHIA FIRE
DEPARTMENT AFTER AN INVESTIGATION OF THE GPILL INDICATED THAT
THE FLUID WAS COMING FROM THE EZ CHEMICAL GSITE.

. 0O5C OWENS AND TAT REGFONDED TO THE SPILL AND FOUND SALVAGE DRUM
AREA FLOODED.

ACTIONS TAEKEN

A. O5C AND TAT MET WITH FIRE OFFICIALS AND THE POLICE DEFARTMENT
ONSITE. 0OSC AND TAT INVESTIGATED THE SPILL.

B. THE 5PILL CAME FROM A DIKED AREA CONTAINING TANKS 27.28,Z9 AND
30. IT WAS APPARENT THAT VANDALS HAD BROKEN INTO THE SITE AND
OPENED A DRAIN VALVE ON THE DIKE CAUSING APPROXIMATELY 16,500
GALS TO SPILL OUT OF THE DIKED AREA. IT I3 ESTIMATED THAT
14,000 GALS. LEAKED INTO THE GARAGES QF THE BUILDING, UNDER
THE BRICK WALL. AND ONTO LAUREL ST. THE REMAINING FLUID STAYED
ONSITE IN LOW LYING AREAS CREATING A LARGE PUDDLE 20x30 FEET
AND 6-11" IN DEPTH.

RECORDS INDICATE THAT TANKS 27 AND Z9 WERE FULL OF PLASTICIZER,
TANK 28 WAS EMPTY, AND TANK 30 WAS 1/4 FULL OF COCONOT OIL. ALL
OF WHICH ARE NON-HAZARDOUS ACCORDING TO REFERENCE BOOKS. THE
REST OF THE LIQUID IS5 ASSUMED TO BE RAINWATER.

@]

D. TAT PERFORMED AIR MONITORING AND RCRA TESTS TO DETERMINE IF
MATERIALS ARE HAZARDOUS OR NON-HAZARDOUS. ALL TESTING INDICATED
NON-HAZ.



"E. 08C DETERMINED THAT THE MATERIALS ARE NON-HAZARDOUS PER FIELD

' TESTING AND REFERENCES. OBSC MADE DECISION TO HAVE ONGSITE
LIQUID (16,500 GALS) PUMPED INRTO STORM SEWER (WITH CITY OF
PHILADELPHIA"S PERMISSION) TO PREVENT ANY FURTHER ACTS OF
VANDALISM. THE LIQUID ON LAUREL STREET WAS ADDRESSED BY POURING
SAND TO ABSORB IT.

FUTUORE PLANG

A. CARDBOARD DRUMS AND CONTAINERS IN GARAGE WILL BE OVERPACKED
BECAUSE OF WATER DAMAGE.

JACK OWENS. 08C
U5 EFA, REGION III
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To: ERD/OERR (EPA5511)

To: REGIONO03.TAT (EPA9322)
To: RRC (EPA9374)

To: N.COOKE (EPAS9814)

From: RRC (EPA9374) Delivered: Sun 9-Apr-89 12:54 EDT Sys 1

Subject: POLREP 1, E-Z CHEMICAL SITE, PHILA., PA
Mail Id: IPM-163-890409-116240271

SEND A:POL1.EZ
POLREP 1
E-7Z CHEMICAL CO. SITE

LAUREL AND CANAL STREETS
PHILADELPHIA, PA
ATTN: TIM FIELDS, STEVE JARVELA AND CHARLIE KLEEMAN

I. SITUATION (2000 HOURS, 4/6/89)

A. ON 4/4/89, THE PHILA. FIRE DEPT. (PFD) REQUESTED THAT EPA
REGION IIT CONDUCT A JOINT INSPECTION OF THE E-Z CHEMICAL CO.
SITE IN PHILADELPHIA, PA.

B. E-Z CHEMICAL IS APPROX. 1.5 ACRES IN SIZE. AN ESTIMATED 2000
DRUMS ARE PRESENT IN VARIOUS CONDITIONS. ALSO ON SITE ARE
APPROX. 30 ABOVE-GROUND TANKS. E-Z REPORTEDLY OPERATED AS A
RE-PACKAGING FACILITY, TAKING LARGER QUANTITIES OF CHEMICALS AND
REPACKAGING THEM INTO SMALLER CONTAINERS. THE SITE IS ADJACENT
TO A MEAT PACKING FIRM, HORSE STABLES, AND A TRANSPORTATION
SERVICE ©STATION. THE SITE IS APPROX. ONE BLOCK FROM 1I-95 AND
ELEVATED TRAIN LINE AND TWO BLOCKS FROM RESIDENTIAL COMPLEXES.
THE IMMEDIATE AREA IS MAINLY COMMERCIAL.

C. O0SC RKOOB PERFORMED A JOINT INSPECTION WITH THE PHILA. FIRE
DEPT, L&I, CITY SOLICITOR"S OFFICE., FIRE MARSHALL AND CITY
MANAGING DIRECTOR"S OFFICE. ACCESS WAS FREELY GIVEN BY THE
PROPERTY OWNER WHO WAS PRESENT. ACCORING TO CITY OFFICIALS,
NEIGHBORING BUSINESSES HAVE AT VARIQUS TIMES COMPLAINED OF FUMING
DRUMS AND OBNOXIOUS ODORS.

D. L&I SERVED THE FACILITY WITH A CEASE, DESIST AND EVACUATE
ORDER ON 4/5/89 AFTER THE JOINT INSPECTION.

E. A MEETING WAS HELD AT 1630 HRS AT EPA REGIONAL OFFICE BETWEEN

ABC CARNEY, OSC HESTON, 0OSC KOOB, ENFORCEMENT THOMAS AND TAT
REGARDING AN EMERGENCY ASSESSMENT TO BE PERFORMED ON 4/6/89.
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F. AN ADDITIONAL INSPECTION WAS CONDUCTED AT 0830 HRS 4/6/89 BY
EPA (0SCs. OPA,& ENFORCEMENT), TAT, PHILA. WATER DEPT., PFD HAZ
MAT, PHILA OFFICE OF EMERGENCY MANAGEMENT AND PHILA AIR
MANAGEMENT. HAPHAZARD STORAGE OF DRUMS AND DETERIORATED FIBER,
PLASTIC, AND METAL CONTAINERS WAS OBSERVED. DRUM LABELS
INDICATED THAT INCOMPATIBLE MATERIALS WERE PRESENT WITHOUT
SEGREGATION. AREAS OF SPILLAGE AND LEAKING CONTAINERS WERE
OBSERVED AND DOCUMENTED. ALSO LOCATED ON SITE IS A BUILDING OF
WHICH THE SECOND FLOOR IS A LABORATORY WITH SUSPECTED SHOCK-
SENSITIVE MATERIALS AND NUMEROUS UNSEGREGATED INCOMPATIBLE
MATERIALS. A LARGE TANK (APPROX. 1 MILLION GALS.) WAS ONSITE
WITH AN ENTRANCE CUT INTO ITS BASE LARGE ENOUGH FOR A TRUCK TO
DRIVE INTO. THIS AREA APPEARED TO BE A DUMPING AREA, POOLED WITH
WATER, FOR NUMEROUS UNKNOWN CONTAINERS AND MATERIALS.

G. MEDIA INTEREST WAS HIGH- THREE LOCAL TELEVISION CREWS ON
SCENE. OPA SINCLAIR UPDATED MEDIA ON EPA/CITY ACTIONS ON SCENE.

H. AN OPERATIONS MEETING WAS HELD IMMEDIATELY FOLLOWING THE
INSPECTION AT THE FIRE DEPT HQ. EPA, TAT, PFD. POLICE, WATER
DEPT., PHILA. AIR MANAGEMENT AND OEM DISCUSSED FINDINGS OF THE
INSPECTION, FACILITY BACKGROUND, AND FUTURE PLANS.

I. PD PROVIDING SECURITY AT SITE SINCE CEASE AND DESIST ORDER.
J. WEATHER: LIGHT RAIN, &5 DEG.
IT. ACTIONS TAKEN

A. 0SCs HESTON, KOOB, & ENGLISH MET WITH EPA ENFORCEMENT (CRES)
THOMAS AND KHO TO DISCUSS SCOPE OF WORK TO BE REQUIRED OF
PROPERTY OWNER. ORC ASSIGNED ASST. REG. COUNSEL WALTERS.

B. AT 1530 HRS, 0SCs HESTON, KOOB AND ENGLISH, CRES THOMAS AND
KHO, AND ORC WALTERS HELD A CONFERENCE CALL WITH MR. ROBERT
STACK., THE ATTORNEY FOR THE PROPERTY OWNER. THE SCOPE OF WORK
WAS RELAYED TQO STACK, WHO STATED THAT HE WOULD ADVISE HIS CLIENT
TO GRANT ACCESS AND CQOPERATE FULLY WITH EPA ACTIONS; HOWEVER,
HIS CLIENT DOES NOT HAVE THE FINANCIAL RESOURCES NECESSARY TO
PERFORM THE REQUIRED WORK. ORC WALTERS FAX'D ACCESS CONSENT
AGREEMENT TO STACK FOR SIGNATURE.

C. 0OSC HESTON DISCUSSED WITH CRES ASPECTS OF THE OWNER'S LIMITED
ACCESS TO THE SITE AS DECREED BY L&I CEASE & DESIST. CRES TO
COORDINATE WITH L&I IF PROPERTY OWNER CAN ASSIST IN DRUM
IDENTIFICATIONS.

D. CITY FIRE MARSHALL CERTIFIED VERBALLY TO OSC ENGLISH THAT THE
SITE IS A FIRE AND EXPLOSION THREAT. PFD HAS HAD IN PLACE A
CONTINGENCY PLAN SPECIFIC TO THIS

SITE.
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To: ERD/OERR (EPASH11)
To: J.LUFFY (EPA9314)
To: REGIONO3.TAT (EPA9322)
To: RRC (EPA9374)
From: RRC (EPA9374) Delivered: Fri 14-Apr-89 9:37 EDT Sys 163

Subject: _POLREP 8
Mail Id: IPM-183-890414-086571156

E-Z CHEMICAL CO. SITE

CERCLA REMOVAL PROJECT

LAUREL AND CANAL STREETS

PHILADELPHIA, PA

ATTN: TIM FIELDS, STEVE JARVELA AND CHARLIE KLEEMAN

I.

A.

G.

H.

I.

SITUATION (2000 HOURS, THURSDAY 4/13/89)

WEEKLY UPDATE: RA ACTIVATED $250K ON 4/7/89 TO START
MITIGATION MEASURES AT E-Z CHEMICAL SITE. ADD'L FUNDING
REQUEST TO BE SUBMITTED ASAP. 665 EMPTY DRUMS REMOVED TO DATE
TO FACILITATE STAGING AREAS. 30 TANKS SAMPLED. CRES OBTAINS
OFFICE FILES. MEDIA INTEREST HIGH. O0SC COORDINATING WITH OPA,
CRES, OCI, FIRE DEPT, POLICE DEPT, OES, AND OTHER STATE/LOCAL
AGENCIES.

VIDEO AND PHOTO DOCUMENTATION OF SITE CONDITIONS CONTINUE.

PERSONNEL ON SCENE: EPA-6
TAT-5
ERCS5-14
PFD-12
OTHER-5

WEATHER: PARTLY SUNNY, WINDS FROM THE WEST, LIGHT AND
VARIABLE, TEMPS. 40°S TO 50°S.

EPA CONTINUES TO COORDINATE WITH PHILA. FIRE DEPT. ON
SITE OPERATIONS AND CONTINGENCIES.

ESTIMATED COST TO DATE: (COB 4/12/89)

AGENCY COST TO DATE CEILING
REGIONAL ERCS $ 60,750 $150,000
TAT 15,287 35,000
EPA DIRECT 3.788 20,000
EPA INDIRECT 6,240 25,000
CONTINGENCY 20,000
TOTAL PROJECT $ 86,065 $250,000

ADDITIONAL FUNDING REQUEST DRAFTED FOR SUBMISSION.
FILES OBTAINED FROM E-Z CHEMICAL OFFICE.

PRP EXPRESSES INTEREST IN REMOVING PRODUCT.

(



IT1.

REMOVAL OF EMPTY DRUMS TO PROVIDE ROOM FOR STAGING AREA
INITIATED.

ACTIONS TAKEN

EMPTY DRUMS REMOVED THIS DATE:

EPA: 531 DRUMS REMOVED TO WADCO DRUM RECYCLER IN BALTIMORE.

MD. KESSLER CHEMICAL CO: 134 NEW EMPTIES UNDER BILL OF LADING.
VISQUEEN AND PALLETS REMOVED FROM CANAL STREET.

PERIMETER AIR MONITORING INDICATED UP TO 3 PPM ABOVE
BACKGROUND DURING DRUM RELOCATION/REMOVAL. ACTION LEVEL IS 5
PPM.

ERCS COMPLETED CONSTRUCTION OF FENCE AND GATE AT EACH END OF
CANAL STREET. OSC APPROVES ADDITIONAL AFTERHOURS SECURITY TO
AVOID VANDALISM. PFD AND PPD EXPRESSED CONCERN OVER VANDALISM
OF 4/12.

CRES ON SCENE TO OBTAIN CLIENT AND PRODUCT INVENTORY RECORDS
FROM E-Z CHEMICAL OFFICE. OWNER AND SON PRESENT.

EPA OCI ADDUDLE ON SCENE TO COLLECT INFORMATION FOR CASE.
POSSIBILITY OF SAMPLES NEEDED TO BE TAKEN.

B.E.5. REPS ON SCENE REPRESENTING PROPERTY OWNER. TAT
ACCOMPANIED BES ON SITE TO EVALUATE SITE. BES TO PROVIDE
OWNER WITH ESTIMATE FOR CLEANUP.

ERCS CONTINUED CONSTRUCTION OF A SAMPLE PREPARATION/DECON
SHELTER IN THE DECON AREA.

PFD HAZMAT CHIEF JANDA ON SCENE TO REVIEW CONTINGENCY PLAN FOR
SITE WITH OSC ENGLISH. CHIEF JANDA APPROVED AND SIGNED PLAN.

MANUFACTURER REP ON SCENE TO SPEAK WITH OSC REGARDING
RECOVERY OF HIS PRODUCT AND CONTAINERS. REP SAW SOME OF THE
MATERIAL ON TV NEWS. REP TO SEND LETTER TO OSC STATING WHAT
CO. BELIEVES WAS SENT TO E-Z. REP INFORMED THAT
PRODUCT/CONTAINERS ARE INACCESSIBLE AT THIS TIME AND CAN BE
MOVED NEAR THE PERIMETER SO REP CAN POSITIVELY IDENTIFY THEM:
ESTIMATED TIME FRAME IS THREE WEEKS.

ADDITIONAL FUNDING REQUEST SUBMITTED TO OSC HESTON FOR REVIEW
AND FINALIZATION.



ITII. FUTURE PLANS

A. TAT TO CONTINUE VIDEOTAPING AND PHOTODOCUMENTATION OF SITE
ACTIVITIES.

B. ERCS TO CONTINUE REMOVING EMPTY DRUMS FROM SITE.
C. 05C AWAITS AIR SAMPLE ANALYTICAL RESULTS.

D. OSC TO CONTINUE COORDINATING CONTINGENCY PLAN WITH PPD AND
PFD FOR REVIEW AND APPROVAL.

E. ADDITIONAL FUNDING REQUEST TO BE SUBMITTED ASAP.

JERRY HESTON, 0SC
GEORGE W. ENGLISH, 0OSC
U.S. EPA, REGION III
PHILADELPHIA, PA.



To: ERD/OERR (EPA5511)
To: J.LUFFY (EPA9314)
To: REGION(O3.TAT (EPAS322)
To: RRC (EPA9374)
From: RRC (EPA9374) Delivered: Sat 15-Apr-89 13:48 EDT Sys 163
Subject: POLREP 9 E-Z CHEMICAL SITE
Mail Id: IPM-163-890415-124350098

POLREP 9

E-7Z CHEMICAL CO. SITE

CERCLA REMOVAL PROJECT

LAUREL AND CANAL STREETS

PHILADELPHIA, PA

ATTN: TIM FIELDS, STEVE JARVELA AND CHARLIE KLEEMAN

I. SITUATION (1800 HOURS, FRIDAY 4/14/89)
A. VIDEO AND PHOTO DOCUMENTATION OF SITE CONDITIONS CONTINUE.

B. PERSONNEL ON SCENE: EPA-3
TAT-5
ERCS-17
PFD-1
PPD-1
OTHER-2

C. WEATHER: LIGHT AND VARIABLE WINDS, TEMPS. 40°S TO 70°S.

D. EPA CONTINUES TO COORDINATE WITH PHILA. FIRE DEPT. ON
SITE OPERATIONS AND CONTINGENCIES.

E. MEDIA INTEREST HIGH; OPA ON SCENE TO COORDINATE WITH TV AND
NEWSPAPER REPORTERS AND CIVIC ASSN.

F. ESTIMATED COST TO DATE: (COB 4/13/89)

AGENCY COST TO DATE CEILING
REGIONAL ERCS $ 72,667 $150,000
TAT 17,241 35,000
EPA DIRECT 4,430 20,000
EPA INDIRECT 7,332 25,000
CONTINGENCY 0 20,000
TOTAL PROJECT $101,670 $250.,000

G. ADDITIONAL FUNDING REQUEST DRAFTED FOR SUBMISSION.

H. REMOVAL OF EMPTY DRUMS TO PROVIDE ROOM FOR STAGING AREA

CONTINUES.

{
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IT.

A

ITI.

E.

F.

ACTIONS TAKEN

REMOVAL OF EMPTY DRUMS CONTINUED. DRUMS TRANSPORTED TO WADCO
BALTIMORE, INC.

DRUMS TRANSPORTED OFF SITE THIS DATE: 541

TOTAL TO DATE: 1072

PERIMETER AIR MONITORING INDICATED NO ELEVATED READINGS
LEAVING THE SITE.

ERCS CONTINUED CONSTRUCTION OF A SAMPLE PREPARATION/DECON
SHELTER IN THE DECON AREA.

ADDITIONAL FUNDING REQUEST SUBMITTED TO OSC HESTON FOR REVIEW
AND FINALIZATION. PROPOSED COSTS COORDINATED WITH FAS ON
SCENE.

CRES OBTAINED INFORMATION FROM MANUFACTURER REGARDING
MATERIALS BELIEVED TO BE ON SITE.

FRONT END LOADER DECONTAMINATED FOR DEMOBILIZATION.

HEAT STRESS BECAME A PROBLEM THAT HAMPERED OPERATIONS.

0SC RECEIVED LETTER FROM OWNER OF O°STEEN TRANSPORTATION AND
PROPERTY ON WHICH COMMAND POST IS SITUATED. OWNER STATED THAT
EMPLOYEES HAVE COMPLAINED OF ILLNESSES AND AT LEAST TWO HAVE
QUIT TO AVOID THE "RISK OF BEING EXPOSED TO ANY DANGER".

PPD ON SCENE TO REVIEW AND APPROVE CONTINGENCY PLAN.

PHILA. WATER DEPT. PROVIDES SEWER MAP TO 0&C.

FUTURE PLANS

TAT TO CONTINUE VIDEOTAPING AND PHOTODOCUMENTATING SITE
ACTIVITIES.

ERCS TO CONTINUE REMOVING EMPTY DRUMS FROM SITE.

0SC AWAITS AIR SAMPLE ANALYTICAL RESULTS.

OSC TO CONTINUE COORDINATING CONTINGENCY PLAN WITH PPD AND
PFD FOR REVIEW AND APPROVAL.

ADDITIONAL FUNDING REQUEST TO BE SUBMITTED ASAP.

05C TO REPLY TO O"STEEN LETTER.

JERRY HESTON, 0SC
GEORGE W. ENGLISH, 0SC
U.S. EPA, REGION ITII
PHILADELPHIA, PA.



To: ERD/OERR (EPA5511)

To: J.LUFFY (EPA9314)

To: REGIONO3.TAT (EPA9322)
To: RRC (EPAS374)

From: REGIONO3.TAT (EPA9322) Delivered: Mon 17-Apr-89 16:21 EDT Sy

Subject: POLREP10
Mail Id: IPM-163-890417-147170144

POLREP 10

E-Z CHEMICAL CO. SITE

CERCLA REMOVAL PROJECT

LAUREL AND CANAL STREETS

PHILADELPHIA, PA

ATTN: TIM FIELDS, STEVE JARVELA AND CHARLIE KLEEMAN

I.

g

D.

IT.

SITUATION (1800 HOURS, SUNDAY 4/16/89)

VIDEO AND PHOTO DOCUMENTATION OF SITE CONDITIONS CONTINUE.
PERSONNEL ON SCENE: EPA-2

TAT-4

ERCS-10

WEATHER: SATURDAY: HEAVY RAIN, 50°S
SUNDAY: LIGHT AND VARIABLE WINDS, TEMPS. 40°S TO 50°S.

ESTIMATED COST TO DATE: (COB 4/15/89)

AGENCY COST TO DATE CEILING
REGIONAL ERCS $ 91,548 $150,000
TAT 20,762 35,000
EPA DIRECT 5,899 20,000
EPA INDIRECT 9,724 25,000
CONTINGENCY 20,000
TOTAL PROJECT $ 127,933 $250,000

ADDITIONAL FUNDING REQUEST DRAFTED FOR SUBMISSION.

REMOVAL OF EMPTY DRUMS TO PROVIDE ROOM FOR STAGING AREA
CONTINUES.

ACTIONS TAKEN

REMOVAL OF EMPTY DRUMS TO WADCO, INC CONTINUED
DRUMS TRANSPORTED OFF SITE THIS DATE: 250
TOTAL TO DATE: 1322

PERIMETER AIR MONITORING INDICATED NO ELEVATED READINGS
LEAVING THE SITE.

ADDITIONAL FUNDING REQUEST SUBMITTED TO OSC HESTON FOR REVIEW

AND FINALIZATION. PROPOSED COSTS COORDINATED WITH FAO MESSIMER
ON SCENE.
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ITI.

o Q o

HEAVY RAIN ON SATURDAY CREATED RUNOFF WHICH HAMPERED
OPERATIONS. A SUMP HOLE WAS INSTALLED IN O STEEN PARKING LOT
NEXT TO SITE FENCE TO DIVERT RUNOFF AROUND THE SITE.
CONTRUCTION OF STAGING AREAS BEGAN IN NEWLY CLEARED AREAS.
AIR SAMPLING RESULTS FOR ANILINE AND PHENOL:
ANILINE- ALL STATIONS N.D. (MDL IS .07 PPM)
PHENOL- STATION 3 CANAL STREET .04 PPM

STATION 1 LAUREL STREET .04 PPM

ALL OTHERS N.D. (MDL .01 PPM)

TAT PREPARING MORE DETAILED SITE SKETCH FOR INVENTORY
OPERATIONS.

PFD SUPPLIED SURROUNDING BUSINESS EVACUATION INFO AND
CONTINGENCY PLAN FOR ATTACHMENT TO SITE-~-SPECIFIC PLAN.

PROBLEM IDENTIFIED WITH TARDINESS OF SECURITY GUARDS AND
POOR PERFORMANCE.

FUTURE PLANS

TAT TO CONTINUE VIDEOTAPING AND PHOTODOCUMENTATING SITE
ACTIVITIES.

ERCS TO CONTINUE REMOVING EMPTY DRUMS FROM SITE.

05C AWAITS ORGANIC AIR SAMPLE ANALYTICAL RESULTS.

ADDITIONAL FUNDING REQUEST TO BE SUBMITTED ASAP.

05C TO REPLY TO O"STEEN LETTER.

CONSTRUCTION OF STAGING AREAS TO CONTINUE.

NEW SECURITY COMPANY TO BE OBTAINED BY ERCS.

CRES TO CONTINUE TO COORDINATE MANUFACTURER CONTACTS AND INFO.

JERRY HESTON, 0SC
GEORGE W. ENGLISH, 0OSC
U.S. EPA, REGION TII
PHILADELPHIA, PA.
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To: ERD/OERR (EPA5511)

To: J.LUFFY (EPA9314)

To: REGIONO3.TAT (EPA9322)
To: RRC (EPA9374)

From: RRC (EPA9374) Delivered: Tue 18-Apr-89 13:26 EDT Sys 163

Subject: E-Z CHEMICAL SITE POLREP 11
Mail Id: IPM-163-890418-121000084

'POLREP 11
E-7 CHEMICAL CO. SITE

CERCLA REMOVAL PROJECT

LAUREL AND CANAL STREETS

PHILADELPHIA, PA

ATTN: TIM FIELDS, STEVE JARVELA AND CHARLIE KLEEMAN

I.

A.
B.

IT.

SITUATION (1800 HOURS, MONDAY 4/17/89)

VIDEO AND PHOTO DOCUMENTATION OF SITE CONDITIONS CONTINUE.

PERSONNEL ON SCENE: EPA-11
TAT-4
ERCS-13
PFD-1
FIRE MARSHALL OFC-1
OTHER-7

WEATHER: SUNNY, 50°S TO 70°S

ESTIMATED COST TO DATE: (COB 4/16/89)

AGENCY COST TO DATE CEILING
REGIONAL ERCS $ 99,256 $150,000
TAT 22,181 35,000
EPA DIRECT 6,184 20,000
EPA INDIRECT 10,192 25,000
CONTINGENCY 0 20,000
TOTAL PROJECT $ 137,793 $250,000

REMOVAL OF EMPTY DRUMS TO PROVIDE ROOM FOR STAGING AREA
CONTINUES.

ACTIONS TAKEN

REMOVAL OF EMPTY DRUMS TO WADCO, INC CONTINUED
DRUMS TRANSPORTED OFF SITE THIS DATE: 523
TOTAL TO DATE: 1845

PERIMETER AIR MONITORING INDICATED NO ELEVATED READINGS
LEAVING THE SITE.

ADDITIONAL FUNDING REQUEST SUBMITTED TO OSC HESTON FOR REVIEW
AND FINALIZATION.



D. HEAT STRESS HAMPERED OPERATIONS THIS DATE.
E. CONSTRUCTION OF STAGING AREAS CONTINUED IN NEWLY CLEARED AREAS.

F. TAT PREPARING MORE DETAILED SITE SKETCH FOR INVENTORY
OPERATIONS.

G. TAT ROPED OFF INITIAL 7 AREAS FOR INVENTORY.

H. CRES THOMAS AND KHO ON SCENE TO COORDINATE MANUFACTURER
REMOVAL OF PRODUCT. OSC REQUESTS FULL TIME ASSISTANCE FROM
CRES.

I. O5C YOUNIS ON SCENE TO TAKE DRUM SAMPLES WITH OCI. 7 SAMPLES
COLLECTED IN TRIPLICATE. TAT DOCUMENTED WITH PHOTOS AND DRUM
LOGS.

J. OPA ON SCENE; SUPPLIED FISHTOWN CIVIC ASSN. WITH LETTER
DESCRIBING EPA CLEANUP ACTIONS.

ITI. FUTURE PLANS

A. TAT TO CONTINUE VIDEOTAPING AND PHOTODOCUMENTATING SITE
ACTIVITIES.

B. ERCS TO CONTINUE REMOVING EMPTY DRUMS FROM SITE.

C. 05C AWAITS ORGANIC AIR SAMPLE ANALYTICAL RESULTS.

D. ADDITIONAL FUNDING REQUEST TO BE SUBMITTED 4/18/83. 0SC KOOB
TO CARRY DOCUMENT THROUGH CONCURRENCE CHAIN.

E. CONSTRUCTION OF STAGING AREAS TO CONTINUE.

F. NEW SECURITY COMPANY TO BE OBTAINED BY ERCS.

G. CRES TO CONTINUE TO COORDINATE MANUFACTURER CONTACTS AND INFO.

H. OSC TO COORDINATE DISPOSAL PARAMETERS FOR TRASH WITH PADER

AND CITY STREETS DEPT.

I. OES AND PPD TO BE ON SCENE TOMORROW 4/18 TO SIGN CONTINGENCY
PLAN.

JERRY HESTON, 03C
GEORGE W. ENGLISH, 0OSC
U.5. EPA, REGION III
PHILADELPHIA, PA.
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ERD/0OERER
J.LUFFY
REGIONO3.TAT

RRC {EPAS9374)
RRC (EPAS374)

(EPAB511)
(EFPAS314)

To:

To:

To:

To:
From:
Subject:
Mail Id:

POLREP 13
E-Z C CO. SITE
TERCLA REMOVAL FRUJECT
LAUREL AND CANAL STREETS
PHILADELPHIA, FA

(EPA93Z

Delivered:
E-Z CHEMICAL SITE POLREP 13
IPM-163-890421-074940950

2

Fri 21-Apr-89

ATTN: TIM FIELDS, STEVE JARVELA AND CHARLIE KLEEMAN

I. SITUATION (1800 HOURS. WEDNESDAY 4/18/89)

o

B. PERSONNEL ON SCENE: EFA-8
TAT-5
ERCG-2Z
L&I-1
OTHER-4

Q

WEATHER: SUNNY. 45 TO 65,

VIDEG AND PHOTO DOCUMENTATION OF

SITE CONDITIONS CONTINUE.

WINDS LIGHT AND VARIABLE

D. ADDITIONAL FUNDING REQUEST FOR $1,701,500 AFFROVED 4/18/89.

NEW CEILING NOW $1.951,500.

NEW DELIVERY ORDER TO BE ISSUED.

ESTIMATED COST TO DATE: (COB 4/18/89)

AGENCY COST TO DATE CEILING
REGIONAL ERCS $132,575 $ 150,000
TAT Z27.35b 35,000
EXTRAMURAL CONTINGENCY 0 20.000
EPA DIRECT . 360 20.000
EPA INDIRECT 13,700 25,000
TOTAL PROJECT $ 181,890 $ 250,000

F. REMOVAL OF EMPTY DRUMS TO PROVIDE ROOM FOR STAGING AREA

CONTINUES.
G. STAGING OF DRUMS CONTINUES.
H. MEDIA INTEREST HIGH.

IT. ACTIONS TAKEN

A. EMPTY DRUMS LOADED ONTO WADCO TRUCK:

DATE, TO CONTINUOE 4/20.

INCOMPLETE LOAD THIS

B. PERIMETER AIR MONITORING INDICATED NO ELEVATED READINGS

LEAVING THE SITE.

[\l

3:19 EDT

~
ovVs
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IIT.

CONSTRUCTION OF STAGING AREAS CONTINUED AND COMPLETED IN
NEWLY CLEARED AREAS. ADDITIONAL STAGING AREAS TC BE ADDED A5
SPACE BECOMES AVAILABLE.

CRES COORDINATED WITH 05C ON REMOVAL OF FRODUCT AND
ADDITIONAL EMPTY DRUMS BY MANUFACTURER.

140 FULL DRUMS STAGED TO DATE.

L&I ON SCENE TQO ARRANGE EMERGENCY CUTOFF OF ELECTRICAL FOWEER
TO E-Z BUILDING ON SITE DUE TO FIRE AND EXPLOSION THREAT.

DRUMS IDENTIFIED AS BELONGING TO KESSLER CHEMICAL STAGED
SEPARATELY: CRES INFORMED OSC THAT KESSLER WILL BE ON SCENE
THURSDAY. 4/20 TO RECOVER THEIR MATERIAL. BILL OF LADING
WILL ACCOMPANY SHIPMENT.

SEVERAL TV AND NEWSPAPER PERSONNEL ON SCENE., COORDINATED BY
OPA ON SCENE.

OPA COORDINATED MEETINGS WITH FISHTOWN CIVIC ASSN FOR FRIDAY
4/21 AND MONDAY 4/24.

FUTURE PLANS

TAT TO CONTINUE VIDEOTAPING AND PHOTODOCUMENTATING SITE
ACTIVITIES.

CONSTRUCTION OF STAGING AREAS TO CONTINUE AS SPACE BECOMES
AVAILABLE.

NEW SECURITY COMPANY TO BE OBTAINED BY ERCS.

CRES TO CONTINUE TO COORDINATE MANUFACTURER CONTACTS AND INFO.
05C TO COORDINATE DISPOSAL FARAMETERS FOR TRASH WITH PADER.
05C TO OBTAIN TEMPORARY GENERATOR ID NUMBER FROM FADER.
KESSLER CHEMICAL CO. TO REMOVE PRODUCT TOMOREROW 4/Z0,

STAGING AND INVENTORY TO CONTINUE.

05C AND TAT TO ATTEND FCA MEETINGS 4/21 AND 4/24.

JERRY HESTON, 0&C
GEORGE W. ENGLISH. 05C
U.5. EPA, REGION III
FHILADELFHTA, PA.



T ERD/OERR

(EPA5511)

To:  J.LUFFY (EPAS314)
To: REGIONO3.TAT (EPAQ3AZZ
To: RRC (EFPA8374)
From: RRC (EPA9374) Delivered: Fri 21-Apr-8% 20:47 EDT

Subject: E-Z CHEMICAL SITE POLREP 14
Mail Id: IPM-163-890421-187101151

FPOLREP 14

E-7Z CHEMICAL CO.

SITE

CERCLA REMOVAL PROJECT
LAUREL AND CANAL STREETS

PHILADELPHIA, PA
ATTN: TIM FIELDS,

STEVE JARVELA AND CHARLIE KLEEMAN

I. SITUATION (1800 HOURS. THURSDAY 4/20/8%9)

A. VIDEO AND PHOTO DOCUMENTATION OF SITE CONDITIONS CONTINUE.

B. PERSONNEL ON SCENE: EPA-6

@]

WEATHER:

TAT-4
ERC5-17
OTHER-2

SUNNY., TEMPERATURES BETWEEN 45 & 65 . WINDS LIGHT
AND VARIABLE.

D. ADDITIONAL FUNDING REQUEGST FOR $1.,701.500 APFPROVED 4/18/89.
NEW CEILING NOW $1.951.500. NEW DELIVERY ORDER TO BE ISSUED.

ESTIMATED COST TO DATE: (COB 4/19/89)

AGENCY COST TO DATE CEILING
REGIONAL ERCS $132.573 $ 650,000
TAT 27,291 100,000
EFA DIRECT 8,359 75,000
EPA INDIRECT 13,702 130,000
PROJECT CONTINGENCY 0 150,000
UNALLOCATED FUNDS 846,500
TOTAL PROJECT $181.9256 $1.851.500

F. REMOVAL OF EMPTY DRUMS TO PROVIDE ROOM FOE STAGING AREA
CONTINUES.

. STAGING OF DRUMS

CONTINUES.

H. MEDIA INTEREST HIGH.

IT. ACTIONS TAKEN

A. EMPTY DRUMS LOADED ONTO WADCO TRUCK: INCOMFLETE LOAD THIS
DATE. TO CONTINUE 4/21.

B. PERIMETER AIR MONITORING INDICATED NO ELEVATED READINGS

LEAVING

THE

SITE.

16
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C. TRUCKING COMFPANY ON SCENE AT 1200 HOURS THIE DATE TO PICK
UF KESSLER CHEMICAL PRODUCT DRUMS. ERCS LOADED 58 PRODUCT
DRUMS: 35 ANILINE, 15 PHENOL AND 8 NITREOMETHANE.

ADDITIONAL KRESSLER DRUMS NOT PREVIQUSLY STAGED WERE TAEEN
FROM ZONE E AND LOADED ONTO THE TRUCK. ONE FULL LOAD OF
PRODUCT AND EMPTIES REMAIN ON SITE.

D. O5C CONTACTED PADER THIS DATE FOR A GENERATOR ID# WHICH IS
PAD987271194.

E. CRES MET WITH FACILITY CPERATOR THIS DATE.
F. TRASH AND DUMPSTER SAMFLES SENT FOR RCRA ANALYSIGS.
ITI. FUTURE PLANS

A. TAT TO CONTINUE VIDEOTAFING AND FPHOTODOCUMENTING SITE

ACTIVITIES.
B. CONSTRUCTION OF STAGING AREAS TO CONTINUE A5 SPACE BECOMES
AVAILABLE.
C. CRES TO CONTINUE TO COORDINATE MANUFACTUREER CONTACTS AND INFO.
D. 05C TO COORDINATE DISPOSAL PARAMETERS FOR TRASH WITH PADER.
E. STAGING AND INVENTORY TO CONTINUE.
F. 0O3C AND TAT TO ATTEND FCA MEETINGS 4/21 AND 4/24,

G. EPA/0CI, O3C POWELL AND TAT TO SAMPLE 12 DRUMS 4/21/88 FOR
CRIMINAL INVESTIGATION FPURPOSES.

JERRY HESTON. 0SC
GEORGE W. ENGLISH. 0SC
U.5. EPA, REGION III
FHILADELFHIA, FPA.



To:  ERD/OERER {EFAS511)

To: J.LUFFY (EPA9314)

To:  REGIONO3.TAT (EFA9322)
To: EKRC (EPA9374)

From: ERC (EPA9374) Delivered: Mon 24-Aprr-89 11:48 EDT Sys

subiect: E-Z CHEMICAL SITE POLEREF 15
Mail Id: IPM-163-890424-106430847

FPOLREP 15

E-7 CHEMICAL CO. SITE

CERCLA REMOVAL PROJECT

LAUREL AND CANAL STREETS

FHILADELPHIA. PA

ATTN: TIM FIELDS. STEVE JARVELA AND CHARLIE KLEEMAN

I. SITUATION (2100 HOURS., FRIDAY 4/21/39)

*WEEKLY UPDATE* 58 FPRODUCT DRUMS RETURNED TO MANUFACTURER.
ADJUSTED FIGURES ARE 2012 EMPTY DRUMS REMOVED TO RECYCLER. 134
NEW EMFTY DRUMS REMOVED TO MANUFACTUREK. STAGING AREAS
CONSTRUCTED. STAGING OF DRUMS BEGAN. CRE3 CONT. TO CONTACT FRP
CHEMICAL COMFANIES,

A. VIDEO AND PHOTO DOCUMENTATION OF SITE CONDITIONS CONTINUE.

B. PERSONNEL ON SCENE: EPA-10
TAT-5
ERC5-17
FFD-3
OTHER-8

CG. WEATHER: SUNNY. TEMPERATURES BETWEEN 45 & 65 ., WIND5 LIGHT
AND VARIABLE.

D. ESTIMATED COST TO DATE: (COB 4/20/38)

AGENCY COST TO DATE CEILING
REGIONAL ERCS $138,231 $ 650,000
TAT 28,142 100,000
EFA DIRECT 9,115 75,000
EFA INDIRECT 14.976 130.000
PROJECT CONTINGENCY - 150,000
UNALLOCATED FUNDS - 846,500
TOTAL PROJECT $190.5614 $1.851.500

E. REMOVAL OF EMPTY DRUMS TO PROVIDE FOR STAGING AREA
CONTINUES.

F. STAGING OF DRUMS CONTINUES.

!

POTENTIAL SHOCK-S5ENSITIVE DRUMS DISCOVERED ON SITE.

1€



op]

M.

ACTIONS TAKEN

PERIMETER AIR MONITORING INDICATED NO ELEVATED READINGS
LEAVING THE SITE.

55-GALLON DRUMS OF ANHYDROUS ETHYL ETHER DISCOVERED IN TWO
AREAS THIS DATE. DRUMS WERE IN VARIOUS CONDITIONS AFTER BEING
EXFOSED TO THE ELEMENTS: TWO WERE BULDGING. TWO DRUME WERE
FOUND IN DRUM ERELOCATION AREA AND POSSIBLY FOUR IN THE
LOADING DOCK AREA. ON SITE OPERATIONS CLOSED DOWN WHILE
INFORMATION WAS GATHERED.

50N OF OFERATOR OF E-Z CHEMICAL CONTACTED BY PHONE FOR
ADDITIONAL INFOERMATION REGARDING ETHER DERUMS. SIX DRUMS
BELIEVED TO BE ON SITE: DRUMS WERE PURCHASED FROM
MANUFACTURER OR DISTRIBUTOR BY THIRD PARTY BUYER AND WEERE
BEING STORED FOR BUYER.

MANUFACTURER/DISTRIBUTOR CONTACTED. LOT NUMBER FROM DRUM
LABELS GIVEN: DETERMINED THAT PRODUCT WAS MANUFACTURED IN
OCTOBER 1985. MANUFACTURER FAX'D MSDS ON PRODUCT TO SITE.

053C INFOEMED OEM OF SITE SITUATION: OEM REP ALS0O LEFPC CHAIR.
05C INFOERMED PFD OF ETHER DISCOVERY AND SITE STATUS.

CHEMIST FOR MANUFACTURER CONTACTED FOR HANDLING INFO AND
CHARACTERISTICS. PEROXIDE FORMATION FROBABLE GIVEN AGE OF
MATERIAL.

08C CONTACTS ERT CIBULSKIS- ERT CONFIEMED MATERIAL NEEDS TO
BE ISOLATED AND PROTECTED FROM LIGHT.

ERCS CONSTRUCTED TARPS OVER ETHER DRUMS TO PROTECT KEEFP FROM
SUNLIGHT.

OPA HOLDS ON SCENE MEETING WITH SEVERAL MEMBERS/REF3 OF
FIGHTOWN CIVIC ASSOCIATION.

CRES ON SCENE TO MEEET WITH CHEMICAL CO FPRP AND 0O5C. FERP
FROVIDED LIST OF PRODUCT BELIEVED TO BE ON SITE. DRUMS ARE
IN VARIOUS AREAS OF THE SITE AND MOST DO NOT HAVE CO. NAME
AND ARE INACCESSIBLE AT THIS TIME.

03C POWELL ON 3CENE TO COLLECT SAMFPLES WITH OCI REPS FOR
CRIMINAL INVESTIGATION PURPOSES. 11 SAMPLES COLLECTED 1IN
TRIFLICATE AND PROPERLY SHIPPED TO NEIC.

SAMFPLES FEOM LEAKING TANK AND TWO TANKERS CONTAINING SOLIDS
SENT FOR RCRA ANALYSIS.

WESTERN EESFONSE SECTION CHIEF KLEEMAN ON SCENE THIS DATE.

23



I1T.

FUOTURE FLANS

TAT TO CONTINUE VIDEOTAPING AND FPHOTODOCUMENTING S5ITE
ACTIVITIES.

ETHER DRUMS TO BE ISOQOLATED. DUE TO CROWDED CONDITIONS ON

SITE. ADDITIONAL STAGING WILL BE REQUIRED TO HOLD RELOCATED
DRUMS SURROUNDING ETHERS.

CEES TO CONTINUE TO COORDINATE MANUFACTURER CONTACTS AND INFO.
STAGING AND INVENTORY TO CONTINUE.

05C AND TAT TO ATTEND FCA MEETING 4/zZ4.

SITE TO BE BECURED OVER WEEKEND OF 4/22 AND 4/23 TO REST
SITE PERSONNEL.

JERRY HESTON. 05C
GEORGE W. ENGLISH. 03C
U.5. EPA, REGION III
FHILADELFHIA, PA.
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To: ERD/OERR (EPABS11)
To: J.LUFFY (EPAG314)
To: REGIONO3 ., TAT (BPAG322)
To: RRC (EPAG37T4)
From: RERC (EPAG374) Delivered: Tue Z5-Apr-88 12:17 EDT Sve 16
Subject: E-Z CHEMICAL SITE. POLREP 16
Mail Id: IPM-163-890425-110611163

POLREP_16
E-Z CHEMICAL CO. SITE

CERCLOJREMOVAL PROJECT

LAUREL AND CANAL STRERTS

PHILADELPHIA. PA

ATTN: TIM FIELDS, STEVE JARVELA AND CHARLIE KLEEMAN

I. SITUATION (2100 HOUES., MONDAY 4/24/89)
A. VIDEO AND PHOTO DOCUMENTATION OF SITE CONDITIONS CONTIHUE.
B. PERSONNEL ON SCENE: EPA-7

TAT-5

ERC5-18

OTHER~2

C. WEATHER: SUNNY. TEMFPERATURES BETWEEN 456 & 65 ., WINDS LIGHT
AND VARIABLE.

D. ESTIMATED COST TO DATE: (COB 4/23/89)

AGENCY COST TO DATE CEILING
REGIONAL ERCS $147,390 $ 650,000
TAT 33,495 100,000
EPA DIRECT 10,390 75,000
EPA INDIRECT 17,000 130,000
FPROJECT CONTINGENCY - 150,000
UNALLOCATED FUNDS - 846,500
TOTAL FROJECT $208,865 $1.951.500

E. REMOVAL OF EMPTY DRUM3 TO PROVIDE FOR STAGING AREA
CONTINUES.

F. CONSULTING CONTRACTORS CONTACTED FOE POTENTIAL SHOCE-
SENSITIVE DRUMS DISCOVERED ON SITE 4/Z1. BANNERGUARD AND
TARP5 REMAIN IN THESE AREAS.

IT. ACTIONS TAKEN

A. PERIMETER AIR MONITORING INDICATED NO ELEVATED READINGS
LEAVING THE SITE.

11



ITT.

SIX 55-GALLON DRUMS OF ANHYDROUS ETHYL ETHER DISCOVERED 1IN
TWO AREAS 4/21. SEVERAL CONTACTS TO MANUFACTURERS WERE MADE
FOR INFORMATION REGAEDING THE MATERIAL. THE SITE AREAS
REMAINED SECURED OVER THE WEEKEND. ADVICE FOR PROCEDURES FOF
OFPENING. SAMPLING AND TRANSFERRING THE DRUMS WAS GIVEN.
INHIBITOR BHT TO BE ADDED.

CRE3 ON SCENE. MET WITH OPERATOR ON SCENE AND CONTACTED
ADDITIONAL MANUFACTURERS OF PRODUCTS ON SCENE. OPERATOR
IDENTIFIED CONTENTS OF NUMEROUS CONTAINERS VISIBLE FROM SITE
PERIMETEK.

MEDIA ON SCENE TO FILM OFPERATIONS. OPA COORDINATED WITH
FRESS.

OLD FPALLETS AND EMPTIES REMOVED TO PROVIDE SPACE FOR
ADDITIONAL STAGING., CONGTRUCTION OF ADDITIONAL STAGING
CONTINUES.
KESSLER CHEMICAL MADE ARRANGEMENTS TO BE ON SCENE TOMORROW
4/25 TO REMOVE ADDITIONAL PRODUCT AND EMFPTY DRUMS STAGED ON
2ITE.
05C. OPA, TAT. FPFD AND FFD ATTENDED FISHTOWN CIVIC ASS
MEETING AT 1800 HOURS. 05C. OPA AND FPOLICE ADDRESSED
RESIDENTS®™ CONCERNS REGARDING HEALTH THREAT AND SECURITY.
POTENTIAL CONTRACTOR ON SCENE TO VIEW ETHER SITUATION.
FUTURE FLANS

TAT TO CONTINUE VIDHEOTAFING AND PHOTODOCUMENTING SITE
ACTIVITIES.

ETHER DRUMS TO BE ISOLATED. DUE TO CROWDED CONDITIONS ON

SITE. ADDITIONAL STAGING WILL BE REGUIRED TO HOLD RELOCATED
DRUME SURROUNDING ETHERS.

CRES TO CONTINUE TO COORDINATE MANUFACTURER CONTACTS AND INFO.

ADDITIONAL FRODUCT AND EMPTY DRUM3 TO BE REMOVED BY
MANUFACTURER.

05C AWAITS TRASH/DEBRIS DISPOSAL ANALYSIS.



F. ADDITIONAL MANUFACTURERS TO BE ON SCENE WED. 4/26 TO CLAIM
PRODUCT .

G. PROPOSALS FROM REACTIVES CONTRACTOR TO BE RECEIVED 4/25.
H. ETHER OFERATIONS PLANS AND CONTINGENCIES TO BE FORMULATED.

I. O5C TO COORDINATE WITH LOCAL RESPONDERS AND EMERGENCY
MANAGEMENT .

GEORGE W. ENGLISH. 08
U.5. EFA, REGION III
PHILADELPHIA, PA.

13



Liver ol Fri
Sl 17
Placd 1

MICAaL CO.

RLLA REMOYAL PR
L AND CANAL
LEHTA

STEVE JARVELA AND DHARLITE FLEEM&M

o SITUATION U800 HOURS, TUESDAY 47320
A, FHOTO DOCUMERNTATION OF SITE COMDITIOMS CONTINMUE.

B, FERSONNEL OM SCEME:

EL

OV HER

Ca WEATHER: SUNMNY, TEMPERSTU
AL YaRTABLE.

BETWEEN 35 & 80, WINDES LIGHT

Do ESTIMATED COST TO

RGEENCY
REGTOMAL ERCH
TAT

L I
F LB, 000
Ll , GO0

ONT INGENGY - 000
ATED FUNDS - Ba&, 500

e '
a0 0

TOTal PROJECT #

Ty RO 1, ¥EHL, 500

- OF EMPTY DRUMSE TO PRINIDE RODM FOR STAGING AREAS
CONTIMUES.,

F. CONSULTING CONTRACTORS CONTACTED FOR FOTENTIAL SHOCK-
BENSITIVE DRUMS DISCOVERED OM SITE 4/21. BANNERGUARD @AMD

I THE i 5.

IT. ACTIONS TAEEN
MOMITORING INDICATED NO ELEVATED REGDINGS aROUND THE
FIMETER OF THE SITE.

E. USC KODE IN HOT ZOME DURING MORNING HOURS TO OVERSEE

OPERATIONG.



DEUME TRTO THE WaDOO TR&TLER COMPLETED.
LG 3 DEF ﬁllh TOMORROW AND MERW TRUODE TO BE 3
ALDTTTONSL EMPTY DRUNMS

D KE EROTRUCKE ON SCERE TO PICE UF FRODUCT AND EMFTIES
LICT DRUMZ ON O THIS SHIPMERMNT T RKESSLER THCLLDE:
L SR TLTNE
A= DRTHO-NTTROCHLOROBENZEMNE
1 4 l‘l’lL.hL;L.
] S TTH JNI THHE

FOR & TOTaL OF %6 DRUMSy 3% PRODUCT, 87 EMPTIES

FTED A5 BELONGING TO SYED WERE STAGED IN FPRODUCT
AREM FOR SCHEDULED FICK UF 4/7846/8%. CRES TO BE

Fo BIDS FOR THE HANDLING OF THE ETHYL ETHER RECEIVED BY ERCS.

G ROLL OFF DUMPSTER ARRIVED ON SITE TO HANDLE FALLETE AMD TRALBH.

TOUDH WITH SECTION OHIEF JaRVELA TO RISCUSES OFTIONS
THE H&ERMDLING OF THE ETHYL ETHER.

SUTED ATLANT I
NI

AREA STRIFEE TEAM TO REGQUEST ON-SITE
TAMOE . TWO MEMBERS DISFATCHED TO PHILA. T

Y } [ Ll AND
¥oFLAN FPRET

NTS TO ATk FMONITORIMG FLAN AND
+ ETHER HAGNDHOING.

IiT. FUTURE PLANS

S TAT TO CONTIMUE VIDEQTSPING AND FROTODOZUMENTING SITE
ALTIVITIES.

T

- ADTIVITIES BETWEEN THE
COMTAS

o f‘le) THE D50,

L. Al T 1 SRAL. FRODUCT DRUMS TO BE REMOVED BY MANUFACTURER (ON

MeMMUFACTURERS

I : TO BE ON BCENE WED. 4736 TO CLAIHM
FRODUCT.

E. PROFOSS FROM REACTIVES CONTRADTOR TO BE RECEIVED 47325,

Fa L. THER ERATIONAL FLAMNS AMD CONTIMNGENCIES TO CONMTIMUE TO
i FUORMULATED.

G TWO STRIEE TEAM PERSOMMEL TO BE O4 BITE 4/7346/89 TO ABGESS
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LEFT ON SITE

TIFIORE

OF EMFTY DRUMS TO BE
R L INT THUE

At EMETY T TLER WILL BE
REMOVAL OF EMPTY DRUMES

HEF CONTINGERNCIES WITH LOCAL. RESPONDERS.




e e RRL

Delivered: Fpi BEefp e B 20 BEDT Svs

Bubjects  E-Z CHEMICAL, FOLREFR 13

Mail Tde IFM-1&E-850428-075070974

FOLREF 18

CHEMICAL ©0,

LA REMOVAL F
LAUREL AND CANAL
FHILADELFHIA, FA

ATTHE TIM FIELDSE, STEVE JARVELS AND CHARLIE ELEEFAN

o BITUATION (1800 HIURS, WEDHESDAY 4/72&6/8%)

e FHOTO DOCUMENTATION OF SITE CONDITIORNS CORTINUE.

Fo PERSONMEL ON SCEMNE:

LISCE

G WEATHER: SURNY, TEMFERATURES BETWEEN 55 & 80, WINDS LIGHT
AN VAaRTABLE.
D, ESTIMATED COST 70 DATE: (C0E S8
PAEENDY s T .
G TOMAL ERCES 174,475 %
3 ER 660
1 G0
= RECT 13,860
EF INGIREDT 1,150
FROJECT COMT ITHGREMNT

.....

""" EMOVAL OF EMPTY DRUMES TD PROVIDE RODM FOR STAGING AREAD
CORTINLES.,

oo MARUFACTURER GH SCENE TO RERMOVE PRODUCT DREUMS.
IT. ACTIONS TakEN

MOMITORING INDICATED NO ELEVATED READINGS AROUND THE

O T SITE.
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FROM 5ITE

INTD THE WARCD TRATLER COMPLETED.
L boABALTIMORE, MDY THIS DATE.
CFIFTY DRUME REMOVED 7O DATE: 2490

I

TO REMOVE FRODUCT; &8 DRUMS OF VARIOUS
DUGT REMOVED TO DATE: 165 DRUMS.

ARDITIONGL BID: FOR THE H&RNDLIMNG OF THE ETHYL ETHER RECEIVED

.o ATLANTIC ARES STRIEE TEaM, & PERSONNMEL, &RRIVE ON
REVIEW SAFETY AND CDOUORDIMNATE WITH OSC REGARDIMNG FUTI
FUOR STRIFE TEAM PRESENCE.

TIONS FLAMN AND
CHOCY FLAN PREFAR

DHEMNTS TO AR MONITORIMNG FLAMN AMD

STHER HANMDLING.

.....

SUENE  TO COORDIMATE  MASNUFACTURER  CONTACTE  AnND
WITH &0,

SLODATION BEGING TO CLEAR
HAMDL ITHNG.

ARES FOR WORK SPACE FOR ETHER

TYi. FUTURE FLANS

IRUE VIDEOTAFING aND FHOTODOCUMENTING SITE

AUTIVITIES BETWEEN THE

CONTINUE TO COORDINATE
R DOMTACTS ANMD THE O

C. JONMTRACTORS TO EBE RECEIVED.

TOMORKOW 4/27/89.

COMTRS

e ETHER OFERA&TIONAL FLANS AND CONTINGENMCIES TO CONTINUE TO
BE FORMULATELD.

. 050 T COORDINGTE ETHER CONTINGENCIES WITH LOCAL RESFONDERS.

GEORGE W. ENGLISH, 0SC
3.8, EFA, REGION 111
FHILADELFHIA, FA.




To:  ERD/OERK (EFAS511)
To: J.VINISKI (EFAS314)
Ta: REGIONO3.TAT (EPAS322)
To: EREC (EPAG37T4)
From: REGIONO3.TAT (EPA93z2) Delivered: Mon 1-May-39 8:14 EDT Sys
Subject: CORRECTED POLEREP 18 EZ7 CHEMIC
Mail Id: =]8ks S

LAUREL AND CANAL STREETS
FHILADELPHIA. PA
ATTN: TIM FIELDS. STEVE JARVELA AND CHARLTE KLEEMAN

I. SITUATION (1800 HOURS, THURSDAY 4/27/89)
A. FPHOTO DOCUMENTATION OF SITE CONDITIONS CONTINUE.

E. PERSONNEL ON SCENE: EPA-2Z
UsCG/LST-2
TAT-5
ERCS-16
FPFD-2
OTHEER-2

C. WEATHEER: SUNNY. TEMPERATURES BETWEEN 55 & 80. WINDS LIGHT
AND VARIABLE.

D. ESTIMATED COST TO DATE: (COB 4/26/89)

AGENCY COST TO DATE CEILING
REGIONAL ERCS $ 132.285 $ 650,000
TAT 41.260 100,000
USCG/LET 2.790 10,000
EFA DIRECT 13,335 75,000
EFPA INDIRECT 21,3815 130,000
FROJECT CONTINGENCY - 150,000
UNALLOCATED FUNDS - 836.500
TOTAL PROJECT $ 261,485 $1,951,500

E. PREPARATION FOR ETHEE HANDLING CONTINUES.
IT. ACTIONS TAKEN

A. AIR MONITORING INDICATED NG ELEVATED READINGS ARCUND THE
PERIMETER OF THE SITE.

B. 05C ENGLISH ABSENT FROM SITE DURING MORNING AND AFTERNOON
HOURS DUE TO OTHER REGIONAL COMMITMENTS.

o



@

REACTIVES CONTRACTOLR CHOSEN- ENSI TO BE ON SITE 3AT 4/29 TO
REVIEW OF5, SETUFP. AND FOSSIBLY DO DRY RUN FOR ETHER
HANDLING.

D. OPERATIONS FLAN AND AMENDMENTS TOQ AIR MONITORING FPLAN AND
CONTINGENCY PLAN FPREPARED FOR ETHEER HANDLING.

E. CRE5S ON GSCENE TO COORDINATE MANUOFACTURER CONTACTS AND
LOGISTICS WITH O5C.

F. DRUM RELOCATION BEGINS TO CLEAR AREAS D, E AND N FOR WORK
oPACE FOR ETHER HANDLING.

IIT. FUTURE PLANS

A. TAT TO CONTINUE VIDEOTAPING AND PHOTODOCUMENTING SITE
ACTIVITIES.

B. CRE5S TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE
MANUFACTURER CONTACTS AND THE 03C.

Q

SETUP FOR ETHER HANDLING OPERATIONS TO TAKE PLACE FRI 4/28
AND B5AT 4/29.

D. 08C TO COORDINATE WITH LOCAL RESFONDING AGENCIES REGARDING
ETHER OPERATIONAL PLANS AND CONTINGENCIES TOMORROW 4/28.

GEORGE W. ENGLISH. 03C
U.S5. EPA. REGION IIT
PHILADELFHIA. PA.

[wij



To: ERD/OERR (EPALS1Y)

To:  J.VINISKI (EFPAS314)

To: REGIONG3.TAT (EFAS322)

To: RRC (EPAQ374)

From: REGIONO3.TAT (EFA9322) Delivered:

Subiect: E-Z CHEMICAL POLREP #21
Mail Id: IFM-163-38905602-111390367
POLREP 21

L
k-7 CHEMICAL CO.

S1ITE

LAUREL AND CANAL STREETS
PHILADELPHIA. PA

ATTN: TIM FIELDS,

I.

A.
B.

IT.

D

SITUATION (1800 HOURS,

STEVE JARVELA AND CHARLIE

SUNDAY 4/30/89)

Tue

KLEEMAN

Z2-May-88 12:22 EDT

PHOTO DOCUMENTATION OF SITE CONDITIONS CONTINUE.

EPA-2
USCG/LAST-2
TAT-4
ERCS-~-11
PEFD-20
PFD-4

PERSONNEL ON SCENE:

WEATHER: OVERCAST, TEMPERATURES BETWEEN

AND VARIABLE.

ESTIMATED COST TO DATE: (COB 4/20/89)

AGENCY COST TO DATE
REGIONAL ERCS $ 1938.549 $
TAT 45,712
USCG/LAST 3.695
EPA DIRECT 14.824
EPA INDIRECT 24.492
PROJECT CONTINGENCY -
UNALLOCATED FUNDG -

TOTAL PROJECT $ 287,273 B1.

ETHER HANDLING COMPLETED 4/28/89

ACTIONS TAKEN

DRUM RELOCATION CONTINUED. AREAS
SPACE 4/29/89 FOR ETHER HANDLING.

55 & 665,

CEILING

650,000
100,000

10,000

75,000
130,000
150,000
336,500

951,500

WINDS LIGHT

WITHOUT INCIDENT.

D. E AND N CLEARED FOR WORK

BLAST SHIELD CONSTRUCTION COMPLETED 4/28/89 FOR ETHER HANDLING.

DATA INPUT FOR DRUM INVENTORY CONTINUED.

Svs



IIT.

AIR MONITORING INDICATED 2 PPM ON THE OVA., EQUIVALENT TO 4 PPM
ETHYL ETHER. AROUND THE PERIMETER OF THE SITE DURING ETHER
HANDLING OPERATIONS.

ENSI. REACTIVES CONTRACTOR, COMPLETED ETHER HANDLING
OPERATIONS. NINE DRUMS AND SEVEN CANS OF GSUSPECTED ETHERS
WERE OPENED IN A BUNKER AREA. SAMFLED FOR PEROXIDE CONTENT
AND GSTAGED IN A SECURE AREA. LEVELS OF PEROXIDES WERE LESS
THAN 3 PPM (LEVELS OF CONCERN WERE 80 FFM) AND REQUIRED NO
ADDITION OF INHIBITOR.

FUTURE PLANGS

TAT TO CONTINUE VIDEOTAPING AND PHOTODOCUMENTING SITE
ACTIVITIES.

CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE
MANUFACTURER CONTACTS AND THE 05C.

USCG/LST TO REMAIN TO MONITOR SITE SAFETY.

ARRANGEMENTS MADE BY CRES AND 0SC TO HAVE MANUFACTURER REMOVE
PRODUCT EARLY WEEK OF 5/1.

ERCS TO CONTINUE DRUM STAGING AND RELOCATION.

ERCS TO CONTINUE TO REMOVE EMPTY DRUMS AND TRASH FROM SITE IN
ORDER TO CREATE WORK SPACE ON THE SITE,

GEORGE W. ENGLISH. 0S8C

.8,

EPA. REGION III

PHILADELPHIA. PA



To:  ERD/OEEE {EFAG511)

To: J.VINISKI (EPA9314)
To: REGIONO3.TAT (EPA932Z)
To: RERC {EFAS374)

From: REGION(03.TAT (EPA9322) Delivered: BSun 30-Apr-39

Ssubject: ez chemical polrep 20
Mail Id: IPM-163-890430-075211257

POLREP 20

E-7 GHEMICAL CO. SITE

LAUREL AND CANAL STREETS
PHILADELFHIA. PA

ATTN: TIM FIELDS. STEVE JARVELA AND

I. SITUATION (1800 HOURS, FRIDAY 4/23/89)

A. PHOTO DOCUMENTATION OF SITE CONDITIONS

B. PERSONNEL ON SCENE: EPA-5
U5CG/L5T-2
TAT-6
ERCS-17
PFD-2

FIRE MARGHALL-2

PPD-3
OTHER-4

CHARLIE KLEEMAN

CONTINUE.

C. WEATHER: SUNNY, TEMPERATURES BETWEEN 55 & 80, WINDS LIGHT

AND VARIABLE.

D. ESTIMATED COST TO DATE: (COR 4/27/89)

AGENCY COST TC DATE
REGIONAL ERCS $ 190.875
TAT 42,945
UsCG/LST Z.420
EPA DIRECT 13,670
EPA INDIRECT 22.540

PROJECT CONTINGENCY ~
UNALLGCATED FUND3 -

TOTAL FROJECT $ 271.450

CEILING

$ 650.000
100,000
10,000
75,000
130,000
150,000
836,500

$1,951,500

E. PREFPARATION FOR ETHER HANDLING CONTINUES.

F. 05C COOEDINATES WITH LOCAL EESPONDERS FOR ETHER HANDLING.

IT. ACTIONS TAKEN

A. AIR MONITORING INDICATED NO ELEVATED READINGS ARDUND THE

FERIMETER OF THE SITE.

8:21 EDT Svs

1¢



B. ENSTI. REACTIVES CONTRACTOR. ON SCENE TO REVIEW ETHER HANDLING
OPERATIONS WITH O3C. ERCS, USCG, FFPD AND PFD. CONTINGENCIES
AND FPROCEDURES/PROTOCOL REVIEWED. 3IX ETHER CANS IN LAB TO BE
INCLUDED IN WORK FLAN.

C. CRES ON SCENE TO COORDINATE MANUFACTURER CONTACTS AND
LOGISTICS WITH OSC. MANUFACTURER REFP ON SCENKE TO IDENTIFY
PRODUCT FROM FERIMETER WITH CRES.

D. DRUM RELOCATION CONTINUED TO CLEAR AREAS I, E AND N FOR WORK
SPACE FOR ETHER HANDLING.

E. BLAST SHIELD CONSTRUCTED FOR ETHER HANDLING.

F. 03C COORDINATED WITH LOCAL RESPONDERS RE. EQUIPMENT ARD
SUPPORT NEEDED FOR SUNDAY ETHER OFS.

oy

DATA INPUT FOEK DRUM INVENTORY CONTINUED.
H. ERCS REVIEWING DISPOSAL BIDS.
ITI. FUTURE PLANS

A. TAT TO CONTINUE VIDEOTAFPING AND PHOTODOCUMENTING SITE
ACTIVITIES.

B. CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE
MANUFACTUREER CONTACTS AND THE 0O3C.

]

SETUP FOR ETHER HANDLING OPERATIONS TO TAKE FLACE BAT 4/29.
ENSI TO BE ON SCENE.

D. HOSPITALS TO BE NOTIFIED SAT 4/29 RE. HAZARDOUS OPERATIONS.
E. U3CG/LST TO REMAIN TO MONITOR SITE SAFETY.

F. ARRANGEMENTS MADE BY CRES AND 0SC TO HAVE MANUFACTURER REMOVE
FRODUCT EARLY NEXT WEEK.

GEORGE W. ENGLISH. 03C
U.5. EPA, REGION III
FHILADELPHIA, PA.

13



To:

To:

To:

To:
From:
Subject:
Mail Id:

0

E-7 CHEMICAL CO.

LA

(EFAB51L)
(EPA9314)
{(EFPAQ322)

ERD/OEREk
J.VINIGKI
REGIONO3 . TAT

RRC {EPA9374)
REGIONOS . TAT
E-Z CHEMICAL POLREP #2Z
IPM-163-890502-149030672

SITE
OVAL PROJECT

LAUREL AND CANAL STREETS
PHILADELPHIA. PA

ATTN: TIM FIELDS,

I. SITUATION (1800 HOURS.

MONDAY 5/01/83)

A. PHOTO DOCUMENTATION OF SITE CONDITIONS
B. PERSONNEL ON SCENE: EPA-3
UsCG/LAST-2
TAT-4
ERCS-15
C. WEATHER: OVERCAST,.
& 65, WINDS LIGHT AND VARIAELE.

D. ESTIMATED COST TO DATE:

AGENCY COST TO DATE
REGIONAL ERCS $ 203.511 $
TAT 47,326
UsCG/LAST 4,300
EFA DIRECT 15,379
EPA INDIRECT 25,428
PROJECT CONTINGENCY -
UNALLOCATED FUNDS -

TOTAL PROJECT $ 295,944 B1.

(COB 5/01/89)

E. DRUM STAGING AND RELOCATION CONTINUES.

IT. ACTIONS TAKEN

(EPAS322) Delivered:

Tue

STEVE JARVELA AND CHARLIE KLEEMAN

CEILING

650,000
100,000

10,000

75,000
130,000
150,000
836,500

951,500

2-Mav-89

CONTINUE.

16:33

SLIGHT RAIN IN PM. TEMPERATURES BETWEEN 55

A. DRUM RELOCATION CONTINUED, WITH PRODUCT DRUMS BEING STAGED IN
ANTICIPATION OF OWNERS RETREIVAL FROM SITE.

EDT Sy

B. BEAKDOWN OF EQUIPMENT AND MATERIALS FROM ETHER OPERATIONS COMPLETED
THIS DATE.

@)

D. AIR MONITORING REVEALED NO ABOVE BACKGROUND READINGS

DATA INPUT FOR DRUM INVENTORY CONTINUED.

THE PERIMETER OF THE SITE DURING WORK OFERATIONS.

AROUND



ITI.

G.

TAT CONTINUED LOCATION OF PRODUCT  DRUMS FOR  KEMOVAL  BY
MANUFACTURERS FROM LIST PROVIDED TO OSC BY CRES/THOMAS.

RESTRUCTURING OF DECON AREA PER USCG/LAST RECOMMENDATIONS
CONTINUED THIS DATE

FUTURE PLANS

TAT TO CONTINUE VIDEQOTAPING AND PHOTODOCUMENTING SITE
ACTIVITIES.

CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE
MANUFACTURER CONTACTS AND THE 03C.

USCG/LAST TO REMAIN TO MONITOR SITE SAFETY.,

ARRANGEMENTS MADE BY CRES AND 03C TO HAVE MANUFACTURER REMOVE
PRODOCT EARLY WEEK OF 5/1.

ERCS TO CONTINUE DRUM STAGING AND RELOCATION.

ERCS TO CONTINUE TO REMOVE EMPTY DRUMS AND TRASH FROM SITE IN
ORDER TO CREATE WORK SPACE ON THE SITE.

DECON RESTRUCTURING TO CONTINUE.

GEORGE W. ENGLISH. 0OSC

0.s8.

EFPA. REGION TIII

PHILADELPHIA., PA



To: ERD/OERER {EPALS11)
To:  J.VINISKI (EPAQ2314)
To: REGIONOS.TAT {EFA9322)
Ta: RRC (EPAG374)
From: REGIONO3.TAT (EPA9322) Delivered: Thu 4-Mav-3% 11:5H9 EDT
Subject: E-Z CHEMICAL FOLREFP #23
Mail Id: IPM-163-890504-107870556

POLREP Z3

E-Z CHEMICAL CO. S5ITE

CERCLA REMOVAL PROJECT

LAUREL AND CANAL STREETS

PHILADELFHIA. FA

ATTN: TIM FIELDS, STEVE JARVELA, AND CHARLIE KLEEMAN

I. SITUATION (1800 HOURS, TURESDAY 5/02/88)
A. PHOTO DOCUMENTATION OF SITE CONDITIONS CONTINUE.
B. PERSONNEL ON SCENE: EPA-3

05CG/LAST-2

TAT-4

ERCE-15

C. WEATHER: HEAVY THUNDERSTOERMS IN THE EARLY MOENING., CLEARING
SKIES IN THE AFTERNOON. TEMPERATURES MOSTLY AROUND 60.

D, ESTIMATED COST TO DATE: (COB 5/02/89)

AGENCY COST TO DATE CEILING
REGIONAL ERCS $ 203.313 $ 650,000
TAT 43,934 100,000
UsCG/LABT 5,247 10,000
EPA DIRECT 16.144 75,000
EPA INDIRECT 26,728 130,000
PROJECT CONTINGENCY - 50,000
UNALLOCATED FUNDS - 836.500
TOTAL FROJECT % 305,368 $ 1,951,500

E. DRUM STAGING AND RELOCATION CONTINUES.
IT. ACTIONS TAKEN

A. DEUM RELOCATION CONTINUED., WITH PRODUCT DRUMS BEING STAGED IN
ANTICIFATION OF OWNERS"™ RETRIEVAL FROM SITE.

B. DESIGN 3PECIFICATIONS FOR VAPOR RECOVERY SYSTEM BEGAN
THI5 DATE. THIS SYSTEM IS INTENDED TO PREVENT UNFORESEEN
VAPOR RELEASES IN THE BULKING PROCESS.

2

DATA INFUT FOR DEUM INVENTORY CONTINUED. APFROXIMATELY 150
DRUM LOGS COMPLETED THIS DATE.

[\



G.

IIT.

DISPOSAL ARRANGEMENTS FOR FLAMMAELE AND COMBUSTIBLES
FINALIZED THIS DATE.

TAT CONTINUED LOCATION OF PRODUCT DRUMSE FOE REMOVAL EY
MANUFACTURERS FEOM LIST FROVIDED TO O5C BY CRES/THOMAS.

RESTRUCTURING OF DECON AREA FER USCG/LAST ERECOMMENDATIONS

CONTINUED THIS DATE. INSTALLATION OF UTILITIES IN THIS AKREA

COMPLETED.

CLEARING OF LOADING DOCK BEGAN THIS DATE. EMPTIES ARE

BEING REMOVED FOR DISPOSAL WHILE PRODUCT DRUMS ARE BEING
STAGED ACCORDING TO MANUFACTURERZ"™ LABELS.

FUTURE PLANS

TAT TO CONTINUE VIDEOTAFING AND PHOTODOCUMENTING SITE
ACTIVITIES.

CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE
MANUFACTUREER CONTACTS AND THE OSC.

U5CG/LAST TO REMAIN TO MONITOR SITE SAFETY.

ARRANGEMENTS MADE BY CRES AND OSC TO HAVE MANUFACTURER REMOVE
PRODUCT WEEK OF 5/1.

ERCS TO CONTINUE DRUM STAGING AND RELOCATION.

ERCS TO CONTINUE TO REMOVE EMPTY DRUMS AND TRASH FROM SITE IN
ORDER TO CREATE WORK SFACE ON THE S5ITE.

DECON RESTRUCTURING EXPECTED TO BE COMFLETED 5/3/89.

USE OF SHREDDEER TO DISFOSE OF APPROXIMATELY 10,000 EMFTY
1-GALLON PLASTIC BOTTLES TO BE INVESTIGATED.

CLEARING OF LOADING DOCK TO CONTINUE.

DISPOSAL ARFANGEMENTS FOR CHLOERINATED COMPOUNDS AND BULK
S0LIDS TO BE MADE.

DISPOSAL ARRANGEMENTS FOR WATER TGO BE MADE UPON RECEIPT
OF AFFROVAL.

GEORGE W. ENGLISH. 0S8C

U.s.

EFA, REGION III

PHILADELFHIA. FA

L
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Tue Pe-May-~8% By lés BEDT

Y ..
FHILADELFHIA, A
STTH: TIM FIELDE, STEVE JaRVELS, AN CHARLIE HELEEMARN

Do BITHATION {1800 HOURE, FRIDAY 5/705/8%)

DOMDITIONS STABLE AT THIB TIME. SFFORTS ARE BEIRNDG
ENTRATEDR ON REMOVAL. OF PRODUCT DRUMS.

SRINNEL. O

Do WEATHER: RAIN HEAVY AT TIMES, WINDS LIGHT AND VaRTABLE, TEMPS
T THE G075,

Do ESTIMATED COST TO

AGEMCY

DL TR
5 LONAL. ERDE 3

W)

TIr -
UMD

B DR STAGTMG aMD RELDCATION CONTIMUES,

TI. ACTIONS TakEM

BORELOCATED T

ROZIMATELY 100

DevTé TMFUT FOR DRUA
DELM LOGS COMPLETED

N BNTICIFATION OF ORMNERS -



<

~

FEMODVED &3 DRUME OF FRODUCT FROM SITE

Ero THE ELGHT ETHER DRUMS WERE REMOVED TO TRIMONT IMDUSTRIES THIS

o LOCSTION OF PRODUCT DRUMS FOR S REMOVAL BY

FrOM LTS PROVIDED TO 00 BY CRES/THOMAS.

ARRAMNGEMENTS FOR HAZARDOWE WaETE LIGUILRES SND WabTE

TIT. FUTURE FLANS

. U BY OOF VAPDR RECDVERY SYSTEM AND BLUILDING TO BEGIN

BT COORDINATE

T CONTIN
CORTACTES &MD THE |

MEPHIE ST

AUTIVITIED BETWEEN THE

G USCGEALAST TO BEMAGIN TO FONITOR SITE SAFETY.

Do BERCS TOD COMTIMUE DRUM STAGTMNG AR RELOCASTIHIN,

EMETY DRUME SND TRaSH FrOM SITE IN

THE SITE.

G TO DONTIMNUE TO REMOVE
AT A TR WOHRE :

THE WERRERND )
FOTRG TO &-DAY WIRE
SN TR REASONS,




T F-Pay--H5% 8217 EDT

FEMOVAL. FI
LaliREL ANMD CAalMal.

FHILADELFHIA, FA
ATTH: TIM FIELDS, STEVE JARVELA, AND CHARLIE KLEEMAN

To SBITUATION (1800 HOURS, MOMNDSY 5708789

OVER THE WEEREERMND, EFFORTS

ITE COMDITIONZ REMAINED STAD
T DRLIME.

RETHG COMCEMTRATED ON REMOVAL OF FRODLK

FERSOMRMEL O SCENE

WESTERLY WINDE 130 MFH.

O WEATHER: CO0L, 5060 DEGREES,

SETIMATED COBT TO DAaTE: (OO S5/707/8%)

TO DATE

179 &

INDIRETCT
T CONT TGN
TED FLIMDE

TOTEL

FROJECT HEAO, Fd L &
B DREUM STAGING AMD RELOCATION CORTINUELS,

[T ACTIONE TakEN

o DRLIM LOCATION ARD STAGING CONTINUES IN ANMTIOIFATION OF
RETRIENVSL, FROM SITE.

FARLUFSCTURERS A OMWMEF

B. DATA INFUT FOR DRUM IMVENTORY COMTIMUED.
ALCHEM DEL T OVERFACK DRUMS THIS DATE ITH
OF FRODUCT

. BY
G S TTHOMEGS .



EOLIGUIDNSG AND WARTE

gOFOR HeaZakDOWE WAL

ARED aRES B OODRUMS RELOCATED

C DOMSTRUCTED TN CLE

G, CONSTRUCTION OF YaP0R RECOVERY SYSTEM BUTLDING STARTED.

Mo CRES  THOMSE  ARD S RICHASRDSOM O SCENE  THIS  DATE.  THOMAR
FHOMNED ALOHER REF. . JOHNM TaYLOR, T INGUIRE IF THERE WAL
AMYOME WITH QSHA IMING T GO O SITE AMD TDEMTIFY THEIR

TH
Tedy L0 CLATMED THAT THERE WAS WITH THIS
‘ WITH

HE WO it B
31 ; -y T 1 DRLUIMS,

A3

: THIS DATE T TNQUIRE ABCHIT
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. ~ 1.Case No.'[Z//q Pq\{-:):/%

2_Reported: (mmvddyy) 7)4 pril 4,1 982 13 Time: Jff | Recorded By: K [loo b
4, T} Through NRC: ' 5. NRC Case No.:
/ N 7
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. . / . A
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< 5 .
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~ y / Y 7 i
* 15, City: : /7% / 70 __]16. County: ’/ 2LAL D LJ Qram/ ’Dﬁk‘“
18. Zip: 19. Phona: { )
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w

vego :

o9r .
z- 30. City: _l 3t1. County: bg State
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. ol 35..Matarial ] un CHRIS Quantity Units
2 Material: hazardous Substance DUnknown DOT No CAS No. Code Spilled (Circle 1)
= LY VAR aYAY R b, gal
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T . . , p Unknown
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¢
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= 68. Walerway Aflacted T v rgi JIADEZN
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PRODUCT NAME MINIMUM NUMBER OF DRUMS MAXIMUM NUMBER OF DRU!
NORMALLY ON SITE NORMALLY ON SITE

Acetic Acid -1 80
Acetone - ‘ 1 100°
Alpha Methyl Styrene |, ] 50
¥ Aniline 20 100
Caustic Potash 0] 70
Caustic Soda 0 70
Diethanolamine - 1 20
Di Phenol Amine ? 0 8
Ethyl Acetate 0 20
ﬁk Formaldehyde 0 10
;ﬂf Hydrochloric Acid 0 60
*Hydrofluorlc Acid 20 80
Sk Hydrogen Peroxide 0] 80
Isopropanol 7 () (3) [/,llra//el) 1 20
Methanol -~ 1 100
Methyl Ethyl Ketone ~7 0 20
Methyl Isobytyl Ketone - 0 10
Monoethanolamine 1 25
N-N-Dimethyl Aniline = 0 4
Nitromethane?7 0) (3) (3) 0 50
Orthodichlorobenzene -  (?) 10 75
%< Phenol 40 120
Phosphoric Acid 0 30
Sodium Chlorite 7 (1) 5 50
Sodium Chlorite Solution(?(V) 0 12
}K‘Sulfuric Acid 10 50
Toluwol ¢ (3) 1 20
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